
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-092-554

ContractorType: NON

Contractor Name: ExPERT, Inc.

Contractor Department:

Street Address: 17140 S. Avalon Boulevard

Suite: 320

City: Los Angeles

State: CA Zip: 90746-    

Project Number: 04-092-554

Project Name: Community Water-Use Efficiency 
Educaton and Training (WET) Project

Project 
Description:

This project addresses specific CALFED Watershed Protection 
Program priorities. It provides a cost-effective and innovative 
approach to addressing critical problems at the grassroot level 
by involving the community in the design, development, and 
implementation of collaborative projects that support 
education and outreach, build local community capacity, and 
achieve increased water-use efficiency and conservation.

Problem 
Statement:

Minority and disadvantaged communities know far too 
little about environmental issues that disproportionately 
impact their lives. Residents in these communities have 
too little exposure to the skills required to articulate their 
concerns to others.

Watershed: Compton Creek

Outcomes: The major outcomes to be achieved include increased 
community watershed awareness through education and 
outreach combined with the implemention of five best 
management practices to reduce water consumption by 20M 
gallons per year.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $754,600

Grant Manager: S Gettel

Kourt Williams Jeffrey White

(310) 660-0280 (310) 660-0285

expertinc@aol.com expertinc@aol.com

3106600282 3106600282

Execution Date: 10/1/04 End Date:  6/29/07

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $72,571

Fund Summary

$754,600.00

$207,271.00

$72,571.00

$38,314.00

Allocation

Used

Balance

Award Match

$547,329.00 $34,257.00

Line Item Description

Due Receive

Task 
Completed

 Date

1.1.1 PAEP 10/10/04 2/11/05 Yes

1.2.1 Mailing List of Potential Stakeholders and Affiliations 1/10/04 8/23/05 Yes
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Events

1.2.2 Roster of Community Watershed Advisory Committee and Signed MOUs 5/30/05 8/23/05 Yes

1.2.3 Quarterly Public Notifications 1/10/05 4/20/05 Yes

1.2.4 Survey Questionnaire 4/10/05 4/20/05 Yes

1.2.5.1 Meeting Handouts 4/10/05 4/20/05 Yes

1.2.5.2 Quarterly Public Meeting Notice, Minutes, and Attendance List 4/20/05 4/20/05 Yes

1.2.6 Semi-Annual Newsletter 4/10/05 4/20/05 Yes

1.3.1 Roster of Steering Committee Members 5/31/05

1.3.2 Steering Committee Meeting Minutes 5/31/05

1.4.1 Community Survey Recommendations 6/30/05 Yes

1.4.2 List of Messages 7/31/05

1.4.3 Customized Bilingual Education and Outreach Material 12/31/05 12/31/05 Yes

1.4.3.1 List of Existing Education Material 8/31/05 Yes

1.4.4 Schedule of Community Presentations 10/31/05 10/31/05 Yes

1.4.5 Schedule of Community Watershed Awareness Activities 4/30/05 Yes

1.4.6 List of Community Volunteers 2/28/05 3/2/05 Yes

1.4.7 Copy of Materials Developed 1/10/05 Yes

1.5.1 List of Field Staff 2/28/06

1.5.2 Meeting Minutes 4/10/06

1.5.3 Field Staff Support Costs/Expenses Itemization 4/10/06

1.6.1 Written Access Agreements 3/10/06

1.6.2 List of Selected Residential Water-Use Survey Participants for this Project compared to the previous project 3/10/06

1.6.4 List of Selected Residential Plumbing Retrofit Participants for this Project compared to the previous project 3/10/06

1.6.5 Map of System Water Audit/Leak Detection Area for this Project compared to the Previous project 3/10/06

1.6.6 List of Selected Meter Reads/Retrofits for this Project compared to the previous project 3/10/06

1.6.8 List of Selected ULFTs Recipients for this Project compared to the previous project 3/10/06

1.7.1 Draft Project Report 1/31/07

1.7.2 Final Project Report 3/1/07

5.0 Standard Requirements Certification Form (as needed)

6.0 Expenditure/Invoice Projections (quarterly)

6.4 NRPI project survey form 3/1/07 Yes

7 Adjoining landowner notification 1/10/05

8 Written landowner agreements 1/10/05
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Status report

6/12/06

The Grantee completed work through the end of the first quarter, March 31, 2006. The Grantee notified the 
Regional Board that for various reasons, they would be terminating work on the project. State Board is in 
the process of formally terminating the project. It is too late in the funding phase to reallocate the funds to 
another Grantee for this project. The funds will be pooled into the Consolidated Grants funds.

Status

Type:

Date:

Subject:

Status:

Comments:
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